


ENVIRONMENTAL RESTORATION 
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April 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of April 30, 2005, the ERC worked approximately 593,400 hours 
since the last lost workday incident, which occurred on July 30, 2004 
and became lost away on October 27, 2004.  The ERC has 
experienced 87% injury-free workdays during FY05 and 87% injury-
free workdays for April 2005. 
FYTD:  25 first aids; 1 recordable-only; 3 lost restricted 
Current Month:  5 first aids 

HIGHLIGHTS: 
• Commenced H Reactor Zone 1 SSE roof steel fabrication. 
• Commenced 190-DR Pumphouse backfill and site grading. 
• Completed 107-N T-4 Tank size reduction and loadout. 
• Commenced 1900-N Filtered Water Tank demolition. 
• Completed 183-KW Chlorine Car Protection Building and 

183.1-KW Head House characterization. 
• Started demolition of 313 Building on 4/19/05. 
• Resumed loadout from 118-B-1 Burial Ground. 
• Continued loadout with trucks and pups from 100-B-1 Burial Ground. 
• Initiated backfill of 116-KW-3 Retention Basin and west 100-KW-55 

effluent pipelines. 
• Completed removal of 116-N-1 boulder layer. 
• Transmitted River Pipelines ESD for RL/regulator review. 
• Implemented additional controls for ERDF receipt and disposal of 

alpha-contaminated waste from 100 and 300 Area Burial Grounds. 
• Issued Rev. 0 of 100-B/C Pilot Project Data Summary for 2003 and 

2004. 
• Began sampling of Tribal specific plants for 100 and 300 Area risk 

assessment. 
• Initiated planning for FY06/07 Detailed Work Plan. 

UPCOMING KEY ACTIVITIES:  
• Commence H Reactor Zone 1 SSE roof installation.  
• Begin beryllium sampling in 314 Building. 
• Resume excavation at 118-B-1/118-C-1 Burial Grounds - June. 
• Complete remediation of 116-K-2 Mile Long Trench - August. 
• Develop alternate methods for treating waste from the Effluent 

Treatment Facility (ETF), now that encapsulation vaults will no 
longer be available. 

• Complete historical document reviews for 100-FR-1/-2 operable 
units. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,342K); (1.5%).  Delays in additional ERDF office space 

procurement; postponement of system upgrades and delay in 
server room move; 107-N sampling delays due to concerns of 
gaining building access/TRU assumptions; partially offset by 300 
Area Facility characterization/deactivation and 190-DR demolition 
(complete) ahead of schedule. 

 

• CV:  $9,218K; 10.4%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontractor mobilization underruns; backfill efficiencies 
at K Area; efficiencies realized in performing peer review of human 
scenarios, DQO development, and reconnaissance sampling;  
FY04 rate rebill; and reduced estimate of retiree medical costs. 

EAC TRENDS: 
Current Month:  ($1,595K) 
FYTD:  ($12,070K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• 300 Area facility characterization/deactivation less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• FY04 rate rebill. 
• FY04 fee less than forecast; reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05; 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
completed 4/19/05; more than three months ahead of schedule. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast on schedule. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); Draft A transmitted to RL on 
4/27/05; RL to transmit to the regulators. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES: 
• SPI fee = 1.09 FYTD through April. 

• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05. 
Notices of Completion were transmitted to RL for review and approval 
for above two PIs. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
Complete; Notice of Completion is being prepared. 

ISSUES: 
• Additional funding is required to maintain YTD production at 

Remedial Action dig sites. 
• Chromium issues at 100-B/C RPAS Site 100-C-7 could impact 

completion of TPA Milestone M-16-45 (due 12/31/06). 

FYTD Performance ($K)
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ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

April 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  8 first aids; 1 recordable-only; 1 lost restricted; 0 lost workday 
cases; 0 skin contaminations 
Current Month:  2 first aids (1 sting; 1 superficial laceration) 

HIGHLIGHTS: 
H Reactor ISS: 
• Continued concrete masonry unit (CMU) demolition. 
• Commenced Zone 1 safe storage enclosure (SSE) roof steel fabrication. 
190-DR: 
• Continued above-grade waste and recycling loadout. 
• Completed sludge removal and stem wall demolition. 
• Commenced backfill and site grading. 
100-N / 100-K Areas: 
• Completed 107-N T-4 Tank size reduction and loadout. 
• Continued 107-N Anion Exchanger removal preparations. 
• Prepared 107-N Tank contents removal RFP. 
• Continued 184-N Power House asbestos abatement. 
• Commenced 1900-N Tank Farm piping isolation. 
• Commenced 1900-N Filtered Water Tank demolition. 
• Completed 181-N River Pumphouse characterization and mobilization. 
• Commenced 181-N River Pumphouse asbestos removal. 
• Completed 183-KW Chlorine Car Protection Building and 

183.1-KW Head House characterization. 
• Continued 183-KW mobilization preparations. 
• Completed 100-K Area SAP. 
300 Area:  (313 Building) 
• Completed Demolition Readiness Assessment for 313 Building on 

4/14/05; started demolition on 4/19/05. 
• Provided area tour and interview for reporters/photographer from 

local newspaper. 
• Completed 314 Building walkthroughs for deactivation and 

demolition preparation activities. 

UPCOMING KEY ACTIVITIES: 
• Commence H Reactor Zone 1 SSE roof installation. 
• Complete all 190-DR demolition activities. 
• Complete 313 asbestos disposal; commence disposal of demo debris. 
• Complete 181-N River Pumphouse asbestos removal. 
• Commence 183.1-KW Head House hazardous material removal. 
• Initiate characterization (sample collection) in the 314 Building. 
• Begin beryllium sampling in 314 Building.  

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($220K); (1.8%). 300 Area facility characterization/deactivation 

and 190-DR demolition (complete) ahead of schedule; partially 
offset by 107-N sampling delays due to concerns of gaining 
building access/TRU assumptions, and H Reactor SSE drawings 
submittal slightly behind due to additional thermal analysis design 
issues. 

• CV:  $784K; 6.5%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; fewer 100 Area S&M 
resources required than planned; partially offset by additional 
resources required for H Reactor gas wing demolition/loadout, 
pourbacks, and additional thermal analysis required. 

EAC TRENDS: 
Current Month:  $522K 
FYTD:  ($1,610K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); Draft A transmitted to RL on 
4/27/05; RL to transmit to the regulators. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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FYTD Performance ($K)
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Start Tanks Isolation/Removal Start Trench Pipe Removal
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Distribute Rev.0 SAP--2/15/05 (A)Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill
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Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

Start 313 Historical Research Complete 313 Deactivation
-4/15/05 (A)

313/314 Bldgs Characterization / 313 Bldg Deactivation

Start 314 Historical Research
313 Demo / Loadout / Fixative



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

April 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  12 first aids; 0 recordable; 0 lost workday cases 
Current Month:  2 first aids (1 sting; 1 superficial laceration) 

HIGHLIGHTS: 
• Received RL concurrence (SER) for Audible Safety Analysis and 

Final Hazard Classification (ASA/FHC) for 118-B-1 and 118-C-1. 
• Restarted loadout from 118-B-1 Burial Ground. 
• Sprayed Fiber Bond material on the 118-B-1 and 118-C-1 Burial 

Grounds to enhance stabilization efforts. 
• Continued documentation preparation/revisions for 118-B-1/118-C-1. 
• Continued loadout from 100-C-7 hexavalent chromium waste site. 
• Conducted pothole characterization at 100-C-7 and found 

additional contamination.  Data is under evaluation. 
• Continued loadout with trucks and pups from 100-B-1. 
• Completed removal of 100-K Area effluent pipeline plumes. 
• Continued remediation of 116-K-2 Mile Long Trench. 
• Initiated backfill of the 116-KW-3 Retention Basin and west 

100-KW-55 effluent pipelines. 
• Continued review of bid proposals for 100-F Area Burial Grounds 

and Remaining Sites remediation.  Initiated ERC trailer mobilization. 
• Suspended 182-F excavation/stockpiling activities; sampling being 

performed to confirm site is clean. 
• Completed removal of 116-N-1 boulder layer. 
• Submitted 100-NR-1 RCRA permit modification to Ecology. 
• Submitted 116-N-3 Certification of Closure to Ecology. 
• Continued loadout of contaminated material from the 300-8 

Aluminum Shavings Site. 
• Flattened 618-2, 618-3, and 618-8 stockpiles; applied soil fixative.   
• Reviewing 300 Area samples for additional nuclear elements and 

looking at revisions to work processes and required procedures. 
• Completed 100-IU-2/100-IU-6 OU 60% Design Review. 
• Transmitted River Pipelines ESD for RL/regulator review. 
• Issued approved 118-B-3/118-B-2 CVP and WSRF for UPR-100-D-1. 
• Issued 1 100-F Area PRSVP and 2 RSVPs for RL/regulator review. 
• Issued 5 100-D Area RTD reports; 7 Draft B and 2 Draft A WIs. 

UPCOMING KEY ACTIVITIES: 
• Initiate readiness; restart excavation/sorting activities at 118-B-1 / 

118-C-1 - June 
• Treat mercury from 118-B-1 - TBD.  Under evaluation. 
• Initiate Horseshoe Landfill remediation - May. 
• Complete remediation of 116-K-2 Mile Long Trench - August. 
• Complete demolition of 116-N-1 horse trough and piping - June. 
• Award 100-F Burial Ground and Remaining Sites subcontract - May. 
• Complete 100-F Area confirmatory sampling documents - May. 
• Complete 100-IU-2/100-IU-6 Final Design - June. 
• Complete 100-D Work Instructions - May/June. 
• Initiate documents (mid-May) for 100-D confirmatory sampling - July.  
• Initiate 100 D Area 60% Design Review - July.   
• Complete and issue 116-C-3 engineering study - July. 
PERFORMANCE: 
 

• SV:  ($43K); (0.2%).  Accelerated excavation and loadout at B/C 
Remaining Sites and RPAS sites; accelerated backfill at 116-K-1, 
116-K-3, and 100-DW-55 effluent pipeline.  Partially offset by 
delays on suspended work at 118-K-1, 118-B-1, and 118-C-1 Burial 
Grounds and 300 Area Burial Grounds, 618-3 and 618-8; BCP in 
progress to defer 118-K-1 scope to FY06. 

• CV:  $3,941K; 14.1%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontract mobilization performance better than DWP; 
backfill efficiencies at K Area; labor underruns throughout all RA 
sites due to resource limitations; reversal of FY04 100-NR 
overstated accrual; 116-C-3 analytical efficiencies. 

EAC TRENDS: 
Current Month:  ($1,056K) 
FYTD:  ($4,644K) 
• RPAS and 118-K-1 subcontract mobilization performance better 

than DWP; truck and pup efficiencies at B/C Remaining Sites and 
RPAS Site 100-B-1; 116-C-3 field sampling and laboratory 
efficiencies; backfill efficiencies at K Area; reversal of FY04 100-NR 
overstated accrual. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead of 
schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition of 
River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
complete - ESD (Draft A) was transmitted to RL on 4/7/05; RL 
forwarded to regulators on 4/19/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• Additional funding is required to maintain YTD production at 

Remedial Action dig sites. 
• Chromium issues at 100-B/C RPAS Site 100-C-7 could impact 

completion of TPA Milestone M-16-45 (due 12/31/06). 
 
 
 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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REMEDIATION

100-FR BG & 
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RIVER PIPELINES & 
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STRUCTURES ESD

Readiness/Mob Excavation/Loadout

618-8618-3

Work suspended on 3/9/05 - site revised to Cat 3; will defer to FY06

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F    (3/29/05 (A)

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures   (4/19/05 (A)

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Procurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

(4/11A)

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

Backfill (116-K-1 / 116-KW-3)116-K-1 (1/20 A); 116-KW-3 & Pipeline Started April

C-16-06B
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ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

April 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  4 first aids; 2 lost restricted; 0 lost workday cases 
Current Month:  1 first aid (abrasion) 

HIGHLIGHTS: 
• Received 112,093 tons of waste at ERDF during April; 

617,136 tons during FY05; 5,692,859 tons of contaminated 
material have been disposed in ERDF since operations began 
in July 1996. 

• Suspended operations on 8 separate days due to inclement 
weather. 

• To date, 11,914 drums (out of 12,224) containing waste from 
183-H have been received at ERDF; 5,070 have required 
treatment.  

• Drummed LLW from 218-W-4C retrieval project will now be 
sent off-site for treatment, prior to ERDF disposal.  Equipment 
and materials associated with previously planned encapsulation 
vaults for this waste stream will be demobilized. 

• Implemented additional controls for receipt and disposal of alpha-
contaminated waste from 100 and 300 Area Burial Grounds. 

• Initiated treatability tests for Land Disposal Restricted (LDR) 
wastes (lead and chromium-contaminated soil) that will be 
received from 100-B/C. 

• Preparing to receive beryllium-contaminated waste from 
demolition of 313 Building.  Job specific work plans, specialized 
training, and medical monitoring are being established to 
facilitate initial waste receipts in early May. 

• Received bids for a Waste Operations modular office building 
to be located at ERDF.  A site near the entrance to the 
Transportation yard has been selected.  Design engineering for 
site preparation and utility connections are underway. 

• Provided the Gravity Collection Lysimeter Monitoring Plan for 
ERDF Cells 5/6 to RL and EPA. 

• Continued to suspend canister waste shipments from SNF 
K-Basins Project due to questions raised about characterization 
of fuel canisters. 

UPCOMING KEY ACTIVITIES: 
• Develop alternate methods for treating waste from the Effluent 

Treatment Facility (ETF), now that encapsulation vaults will no 
longer be available. 

• Initiate receipt and disposal of beryllium-contaminated waste 
from 313 Building. 

• Complete 183-H drum disposal. 

PERFORMANCE: 
 

• SV:  ($682K); (3.9%).  ERDF delays in additional office space 
procurement. 

• CV:  $562K; 3.4%.  Labor underruns in direct project support 
and transportation/disposal. 

EAC TRENDS: 
Current Month:  ($538K) 
FYTD:  ($490K) 
• Increased cost to support trucks and pups campaign. 
• Decrease in estimate to macroencapsulate waste from 100-B/C 

and 300 Area. 
• Decrease in direct project support. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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ERDF ROD Amendment
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Crest Pad Bldgs

Revegetation
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IP1 Container Procurement - 80
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 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks



ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT AND SITE CLOSURE PROJECT 

April 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• Issued Rev. 0 of the 100-B/C Pilot Project Data Summary for 2003 

and 2004 (BHI-01724). 
• Completed internal review of the draft 100-B/C Pilot Project Risk 

Assessment Report.  The Draft A Report is due to RL on June 22. 
100/300 Area: 
• Received RL and regulator approval for Sample Analysis 

Instruction for Tribal Plant Sampling in Support of the 100 Area and 
300 Area Component of the River Corridor Baseline Risk 
Assessment (BHI-01754, Rev. 0).   

• Began sampling of Tribal specific plants for the 100 Area and 300 
Area risk assessment on April 19.  Samples were sent to the 
laboratory for analysis. 

• Completed the draft 100 Area and 300 Area Component of RCBRA 
Sampling and Analysis Plan (DOE/RL-2005-42). 

• Revised the fourth human-use scenarios (recreational) based on 
local EPA comments; sent to EPA Region 10 for peer review. 

• Continuing river conductivity surveys, but the high water is still 
impeding progress. 

• Revised River Corridor Baseline Risk Assessment Stack Air 
Emissions Deposition Scoping Document (past deposition of 
contaminants from stack releases) and provided to regulators for 
review. 

Columbia River Component: 
• Held the fifth workshop on the Existing Data Compilation/ 

Evaluation task on April 19.  This workshop summarized 
information collected to date and discussed/resolved issues 
encountered in conducting this task. 

• Coordinated comments on the decisional draft of the Hanford Site 
Risk Assessment Integration Strategy (DOE/RL-2005-37) from RL, 
ORP, EPA, Ecology, and Trustees on April 19.  Initiated planning to 
finalize the document and begin developing the risk integration 
process. 

• Incorporated regulatory, stakeholder, and public comments 
received on the working draft of the Columbia River Component 
Risk Analysis Work Plan (DOE/RL-2005-09) and issued the draft 
for internal review. 

Closure Activities: 
• Completed a working session with RL and FH to review the cross-

connection testing information for the transition of the 300 Area 
Sanitary Sewer to the city of Richland.  

• Presented the preliminary results for the 300-FF-1 Orphan Sites 
Evaluation task to RL and EPA on April 12.   

• Completed WIDS packages and submitted to FH on April 21 for 
three new waste sites in the 300 Area. 

UPCOMING KEY ACTIVITIES: 
• Revise recreational scenario based on EPA Region 10 peer review.  

Complete Wanapum subsistence scenario.  
• Revise the River Corridor Baseline Risk Assessment Stack Air 

Emissions Deposition Scoping Document.  Obtain Washington 
Department of Health concurrence, and forward to Trustees. 

• Complete field walkdown for the 100-F Area. 
• Complete historical document reviews for 100-FR-1/2 OUs. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $39K; 1.2%.  Ahead of schedule on B/C Pilot Risk Assessment 

report, specifically the decisional draft comment incorporation. 

• CV:  $1,085K; 32.3%. Efficiencies realized in performing peer 
review of human scenarios, DQO development, and 
reconnaissance sampling.  Positive variance to date will be eroded 
slightly by FY-end based on workscope remaining to be completed. 

EAC TRENDS: 
Current Month:  $0K 
FYTD:  ($701K) 
• Efficiencies realized in performing peer review of human scenarios, 

DQO development, and reconnaissance sampling.  Efficiencies will 
result in a positive variance at completion and have been reflected 
in the EAC. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast on schedule. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Commitment

100-B/C AREA PILOT 
RISK ASSESSMENT 
STUDY

100/300 AREA 
BASELINE RISK 
ASSESSMENT

COLUMBIA RIVER 
COMPONENT RISK 
ASSESSMENT

SITE CLOSURE

Complete Lead Sheathed 
Cable Report

Complete Borrow 
Pit 24 Design

TPA MS PIBaseline Current Schedule Project MS

Summarize Round 2 Sampling Data

Evaluate Orphan Site 300-FF-1 OU

Evaluate Orphan Sites 100-FR-1/2

300-FF-1 OU RA Report

Complete Report - Risk Calcs

Prepare Risk Assessment Report

C-16-06A

C-16-06A  7/31/05 - Submit B/C Risk 
Assessment Pilot Study to Regulators

Review/Submit Report

Develop DQO

Peer Review Human Scenarios

Reconnaissance Sampling

Develop SAP

Develop Work Plan

Compile/Review Existing Data

Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Draft A Issue Rev. 0

Develop/Perform Data Management

3/10/05 (A)

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,315 4,208 4,690 4,972 5,361 5,606
BCWP 263 627 1,109 1,704 2,187 2,802 3,354
ACWP/EAC 114 458 654 954 1,348 1,804 2,269 3,252 3,707 4,074 4,625 4,905
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Current ERC contract 
completes May 31, 
2005



ENVIRONMENTAL RESTORATION 
MISSION SUPPORT 

April 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  1 first aid; 0 recordable-only; 0 lost workday cases 
Current Month:  None 
 

HIGHLIGHTS: 
Safety and Health: 
• Completed the first ERC Quarterly Safety Survey that included 

participation by 235 craft and non-manual employees.  Results 
were generally positive, with several areas for improvement.   

• Piloted the VPP Communication Improvement Initiative at three 
project locations.  

• Submitted to RL the Occurrence Reporting Processing System 
Quarterly Performance Analysis Report.   

• Developed FDP hazards recognition training program.    

Technical Services: 
• Technology Applications is continuing evaluation on the 

performance of beryllium fixatives to support the FDP, and dig 
face and air monitoring equipment to support burial ground fuel 
characterization needs, and dust/soil stabilization control 
products for the Remedial Action Project.   

• Submitted Hanford Site Air Operating Permit renewal application 
to the regulatory agencies. 

• Completed the self assessment for Analytical Field Services 
compliance with the ERC Chain of Custody procedures. 

• Completed Phase I of the EPCRA Toxic Release Inventory 
Report which includes quantities of listed toxic chemicals used by 
the ERC during the calendar year. 

• Provided sample/data management support � collected 450 
samples, issued 13 sample authorization forms (SAF), issued 5 
sample disposition records (SDR), and validated 1 data 
packages. 

Planning and Controls: 
• Initiated planning for FY06/07 Detailed Work Plan (DWP).  

Business Services: 
• Completed 4 independent assessments including fall protection, 

information security program, RadCon self assessment program, 
and readiness assessment program.  Corrective Action Requests 
were prepared for the assessments. 

 

UPCOMING KEY ACTIVITIES:  
• Initiate training on FDP hazards recognition program - May. 
• Complete Phase II EPCRA Toxic Release Inventory Report - 

July. 
 

 

 
 
 
 
 
 
 

ASSESSMENTS: 
 
 
 
 
 
 

 
No significant findings during this reporting period. 

 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  $98K; 0.5%.  Insignificant. 
 
• CV:  $3,206K; 16.0% 

− FY04 rate rebill. 
− Received reduced estimate of retiree medical cost portion of 

total Site medical from the Site plan administrator. 
 

EAC TRENDS: 
Current Month:  ($854K) 
FYTD:  ($4,928K) 
• FY04 rate rebill. 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Legacy retiree medical cost less than planned. 
• Regulatory Support underrun due to more direct project 

support. 
• Cost efficiencies in Safety and Heath and Project Controls. 
 

ISSUES: 
None for this reporting period. 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May
17 24 22 25 20 24 21 20
14 18 18 20 16 19 18

Past Due Completed 4 0 5 3 4 3 3
3 5 5 3 4 3 2

21 23 28 26 24 25 23Total Performed

Assessments
Scheduled
Scheduled / Performed

Unscheduled / Performed

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254 20,059
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 16,852 20,039 22,809 25,514 28,584 31,571

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes May 31, 
2005



ENVIRONMENTAL RESTORATION 
GENERAL SUPPORT 

April 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Began flowcharting ERC Training work processes to reduce 

errors, ensure continuity of service, and identify opportunities to 
streamline the processes. 

• Completed the 2005 Affirmative Action Plan.   
• Reviewed keyless entry systems for installation on the Hanford 

Square buildings. 
• Performed fire system repairs.  One hydrant was replaced and 

two unused fire hydrants were deactivated.  
• Re-established a functional backup for the financial system. 
• Began development of the cost and schedule for relocating the 

server room. 
• Continued deployment of monitors, PCs, and printer refresh to 

the outer areas. 
 

UPCOMING KEY ACTIVITIES: 
• Installation of ERDF trailer with data and utilities. 
• Construction of the server room. 
• Begin work on the FY06/07 Detailed Work Plan. 
• Provide support to a variety of audits from DCAA, Internal 

Audit, and outside auditors. 
• Begin computer-based charging practice training for all ERC 

non-manual employees. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($535K); (6.1%).  Postponement of system upgrades; 

server room move. 
 
• CV:  ($360K); (4.4%).  Overrun mainly due to more short-term 

vehicle leases than anticipated.  Planned to lease 36 vehicles; 
currently leasing 64.  Forecasting 69 leased vehicles by the end 
of June. 

 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  $331K 
FYTD:  $303K 
• Additional leased vehicles. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
 
Total P-Cards for March:          $      406,668  (374 actions) 
Total March Commitments:      $   3,512,701  (32 actions) 
Total FY05 Commitments:        $45,194,928 
 

ISSUES: 
• Costs for training at HAMMER continue to rise due to the 

300 Area needs of asbestos/beryllium and respiratory training.  
Additionally, field engineers are now required to take 40-hour 
Hazardous Waste and Rad Worker Training.  We have 
identified a subcontracted source for 40-hour training at a flat 
rate of $650 per student, but we are required to use HAMMER-
provided training first at a cost of $1,147.04 per student. 

 

Goal FYTD Apr 05
Small Business 50.0% 66.1% 70.5%
Disadvantaged 6.5% 13.0% 10.5%
Woman-Owned 2.5% 2.8% 2.2%
Veteran-Owned 0.02% 0.79% 1.46%
SD Veteran-Owned 0.02% 0.06% 0.16%
Hubzone Certified 0.05% 5.75% 1.05%

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,786 10,629 11,758 12,860 14,274 15,672
BCWP 739 2,526 3,546 4,737 5,835 7,184 8,251
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,611 10,174 11,439 12,775 14,370 15,976

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes May 31, 
2005
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